From:	Danny Mapili - WPD-C
To:	Joshua Hill
Cc:	Carrie Anderson; Edwin Lopacki - WPIB; Terry Lamb Sr.
Subject:	FERC HQ: Project Schedule
Date:	Tuesday, October 04, 2016 4:58:01 PM

Josh,
I have not forgotten that I need to provide you with a "scenario schedule"

I went back to the Lessor last week after our call to double check on the possible additional costs and logistics so I'll have the right info in the scenario schedule. I just got a response from Lessor few minutes ago, and will work on the schedule tomorrow.

I will also share with you what I have received fro the Lessor, but I need to check with Mark first.

Thanks,

Danny C. Mapili
Project Manager (Contractor)
Office of Design and Construction
U.S. General Services Administration (NCR-PBS)
301 7th Street SW, Room 7919
Washington, DC 20407
P 202-219-0376 | M 703-678-8289